COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2002

ESTI MATE SUMVARY 11: 52: 26
CONTI D: C13864 ESTI MATE NO. 0004 PROG SPEC YR: 1999
PCN: 13864- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.0 DAYS TIME ALLOW 12/ 14/20C FI XED COVPLETI ON DAT
SOUTH OF GLENWOOD PERCENT TIME:  62.62 ORI G TIME ALLOW 12/1/2002 FI XED COVPLETI ON DA1
PROQJECT NO STA 0821- 063
SOUTH OF GLENWOOD
NAVE OF ROAD: 082A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
ELAM CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2002 DATE TI ME STARTED 05/ 15/2002
556 STRUTHERS AVENUE DATE LET 03/ 28/ 2002 DATE WORK BEGAN 05/ 15/ 2002
DATE AWARDED 04/ 05/ 2002 DATE TI ME STOPPED 12/14/2002
DATE CONTRACT EXECUTED  04/19/2002 DATE ACCEPTED 12/ 14/ 2002
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/ 15/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $  3,297,762.30 PARTI Cl PATI NG $ 2, 865, 639. 36 $ 1, 710, 656. 51
AWARD PRQJECT AMT: $ 2,649, 385.64 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 86. 90% TOTAL EARNI NGS 2, 865, 639. 36 1,710, 656. 51
FUNDS AVAI LABLE: $ 432,122.94 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 865, 639. 36 1, 710, 656. 51
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,176. 74 -9,313.75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 853, 462. 62 1, 701, 342. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 2,853, 462. 62 1,701, 342. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,701, 342.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13864-BI D ESTI MATE RUN 10/ 03/ 2002
PRQIECT: STA 0821- 063 ESTI MATE NO 0004 11:52: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 168, 545. 090 165, 031. 000
SY 3, 514. 090 3,514.09
1. 00000 168, 545. 090 168, 545. 09
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
2.75000 0. 000 0. 00
0015 202-00895 *REMOVAL OF | MPACT ATTENUATOR 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 23. 000 23. 000
EACH 0. 000 0. 00
280. 00000 23. 000 6, 440. 00
0025 203-01140 ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0030 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0035 203-01510 BACKHOE 6. 000 6. 000
HOUR 0. 000 0. 00
110. 00000 6. 000 660. 00
0040 203-01582 TRUCK ( DUMP) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0045 203-01590 FRONT END LOADER ( RUBBER TI RED) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0050 203-02330 LABORER 0. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0055 304-07000 * AGGREGATE BASE COURSE ( CLASS 7) 4, 345. 690 0. 000
TON 0. 000 0. 00

11. 00000 0. 000 0.00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13864- Bl D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11:52: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
62. 50000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 60, 239. 830 10, 708. 230
TON 47, 456. 440 949, 128. 80
20. 00000 58, 164. 670 1, 163, 293. 40
0070 405- 00000  *HEATI NG AND SCARI FYI NG TREATNENT 167, 084. 730 167, 084. 730
5% 0. 000 0.00
1. 28000 167, 084. 730 213, 868. 45
0075 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 3,649. 104 647. 000
TON 2, 778. 000 605, 604. 00
218. 00000 3, 425. 000 7486, 650. 00
0080 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 9, 502. 000 2,526. 000
GAL 6, 563. 220 6, 563. 22
1. 00000 9, 089. 220 9, 089. 22
0085 411-90010  *ASPHALT REJUVENATI NG AGENT 7,157. 000 7,157. 000
GAL 0. 000 0.00
1. 80000 7,157. 000 12, 882. 60
0090 606-02003 *END ANCHORAGE ( NONFLARED) 14. 000 12. 000
EACH 1. 000 2, 075. 00
2, 075. 00000 13. 000 26, 975. 00
0095 606-02005 *END ANCHORAGE ( FLARED) 11. 000 11. 000
EACH 0. 000 0.00
1, 690. 00000 11. 000 18, 590. 00
0100 612-00001  *DELI NEATOR (TYPE 1) 23.000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0105 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0110 612-00003  *DELI NEATOR (TYPE 111) 17. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13864- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11: 52: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 800. 000 1, 800. 000
LF 0. 000 0.00
14. 00000 1, 800. 000 25, 200. 00
0120 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 065. 000 39. 000
LF 876. 000 10, 512. 00
12. 00000 915. 000 10, 980. 00
0125 614-80000  *FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0130 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 5. 000 5. 000
EACH 0. 000 0. 00
22, 400. 00000 5. 000 112, 000. 00
0135 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 26, 800. 00
67, 000. 00000 1. 000 67, 000. 00
0140 626-01000  PUBLI C | NFORVATI ON SERVI CES 0. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 627-00001  * PAVEMENT MARKI NG PAI NT 2, 044. 000 1, 222. 000
GAL 822. 000 27,126. 00
33. 00000 2, 044. 000 67, 452. 00
0150 627-00005  *EPOXY PAVEMENT MARKI NG 990. 000 0. 000
GAL 0. 000 0. 00
46. 00000 0. 000 0. 00
0155 627-01003  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 0. 000 0. 000
SF 0. 000 0.00
9. 80000 0. 000 0. 00
0160 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0165 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13864- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11: 52: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGG NG 4,307. 000 2, 147. 000
HOUR 1, 508. 000 34, 684. 00
23. 00000 3, 655. 000 84, 065. 00
0175 630-00007 *TRAFFI C CONTROL | NSPECTI ON 78. 000 17. 000
DAY 6. 000 1, 200. 00
200. 00000 23. 000 4, 600. 00
0180 630-00012  *TRAFFI C CONTROL MANAGEMENT 90. 000 39. 000
DAY 26. 000 10, 400. 00
400. 00000 65. 000 26, 000. 00
0185 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 800 280. 00
350. 00000 1. 800 630. 00
0190 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 38. 000 14.500
EACH 19. 700 1,477.50
75. 00000 34. 200 2, 565. 00
0200 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 126. 000 45. 000
EACH 60. 300 4,824. 00
80. 00000 105. 300 8, 424. 00
0205 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 59. 000 26. 000
EACH 27.100 2, 303. 50
85. 00000 53. 100 4,513. 50
0210 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 224.000 112. 000
SF 89. 600 806. 40
9. 00000 201. 600 1, 814. 40
0215 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 3. 000
TYPE
) EACH 2. 400 1, 800. 00
750. 00000 5. 400 4, 050. 00
0220 630-80359  *PORTABLE MESSAGE SI GN PANEL 144. 000 36. 000
DAY 62. 000 8, 680. 00
140. 00000 98. 000 13, 720. 00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13864- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11: 52: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 12. 000
EACH 15. 000 600. 00
40. 00000 27.000 1, 080. 00
0230 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 17. 000 6. 500
EACH 8. 800 528. 00
60. 00000 15. 300 918. 00
0235 630-80380  *TRAFFI C CONE 500. 000 250. 000
EACH 200. 000 3, 000. 00
15. 00000 450. 000 6, 750. 00
0240 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0245 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70020 F/ A ON-THE-JOB TRAI NEE 278. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 77, 899. 380 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 210-04010 ADJ MANHOLE ADDED WORK DUE TO AVAI LABLE FUNDI NG CMO 2, 2.000 0. 000
Co 2
EACH 0. 000 0.00
400. 00000 0. 000 0. 00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13864- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11: 52: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 210-04050 ADJ VALVE BOX ADDED WORK DUE TO AVAI LABLE FUNDI NG CMC 5. 000 0. 000
2, CO2
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0305 614-87100 AUTO TRAF REC STA ADDED WORK DUE TO AVAI LABLE FUNDI NG, 1. 000 0. 000
CcMO 2, CO 2
EACH 0. 500 8, 750. 00
17, 500. 00000 0. 500 8, 750. 00
0310 900-00024  ADDED | TEM (TON)/ HOT BIT. PAVEMENT 708. 580 708. 580
( PATCHI NG) (ASPHALT) (COUNTY), CMO 3, CO 3
TON 0. 000 0.00
40. 00000 708. 580 28, 343. 20
0315 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #1 - PURCHASE Pl PE - 1. 000 1. 000
CMC, CO 4
LS 0. 000 0. 00
5, 490. 50000 1. 000 5, 490. 50
0320 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCE OVERWEI GHT TRUCKS, -100. 000 0. 000
Cco5
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0325 900-00012  ADDED | TEM (FOOT)/ MCR LINE 2 - REMOVAL OF GUARDRAI L 1, 050. 000 0. 000
TYPE 111, CO 6
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0330 900-00012  ADDED | TEM (FOOT)/ MCR LINE 3 - REMOVAL OF GUARDRAI L 225. 000 0. 000
TYPE 111 (DOUBLE), CO 7
LF 0. 000 0.00
6. 74000 0. 000 0. 00
0335 900-00012  ADDED | TEM ( FOOT)/ ADJUST GUARDRAIL TYPE 3 (CMD 4), CC 11, 762. 500 0. 000
8
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0340 900-00014  ADDED | TEM (LUMP SUM)/ ADJUST GUARDRAI L MOBI LI ZATI ON 1. 000 0. 000
(CMD 4), CO 8
LS 0. 000 0.00
4,752. 00000 0. 000 0. 00
0345 900-00014  ADDED | TEM (LUMP SUM/ MCR LI 5 | NLET MODI FI CATI ONS, 1. 000 0. 000
Co 9
LS 0. 000 0. 00
2, 580. 00000 0. 000 0. 00



CONTI D: C13864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13864- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 0821- 063 ESTI MATE NO 0004 11: 52: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 900-00014  ADDED | TEM (LUMP SUM)/ ROADWAY LEVELI NG OVERRUN ( CMO 1. 000 0. 000
5), CO 11
) LS 0. 000 0.00
38, 341. 22000 0. 000 0. 00

CAT NO0400

0280 620- 00002

0285 620-00012

0290 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

FI ELD LABORATORY (CLASS 2)

SANI TARY FACI LI TY

CURRENT AMT $ 3,284,962.30$ 1,710,656.51$ 2,852, 839.36

0.00

5, 800. 00
0.00

6, 000. 00
0.00

1, 000. 00

CAT 0200
1. 000 1.000
EACH 0. 000
5, 800. 00000 1. 000
1.000 1. 000
EACH 0. 000
6, 000. 00000 1.000
1. 000 1.000
EACH 0. 000
1, 000. 00000 1. 000
CAT 0400 CURRENT AMT  $ 12,800.00 %

0.00% 12, 800. 00

PROJECT TOTAL CURRENT AMI $ 3,297,762.30% 1,710,656.51% 2, 865, 639. 36



